SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:12AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 039 Const Calendar Day: 540 Date: 02-Mar-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  10:00 AM  10:30 PM Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 09-Mar-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

Grillage welding: =

Welding the bottom cover plate was ongoing today. Sanny Khow was covering this operation. See his
diary for details for the entire shift. | checked in on this operation from 10:00 until 13:00 to make sure that
they are following the weld sequencing plan. From what | observed, they appeared to be following their
sequencing plan. However, even when following their sequencing plan, some of the partially completed
welds have cracked.

The welds that cracked were the partially completed (about 3 passes each) CJP welds identified as welds
#3 and #7 on ABF's weld sequencing plan. The crack in weld #3 was 200mm in length. The crack in weld
#7 is the entire length if the weld. | spoke with ABF QCM Jim Bowers, and METS inspector Bill Levell
regarding the plan for repair. Bowers said that ABF plans to remove these entire welds, and re-weld them
from scratch. A critical weld repair (CWR) submittal will be coming in PMIV shortly. | asked about the
timing of the repair, and Bowers said that they plan to complete the PJP welding and some of the other
CJP welds prior to starting the repair. | mentioned that the full length crack cannot not spread any more,
but that they should monitor the shorter length crack to see if it grows into a potential bigger problem (like
running under the PJP). If this is the case, then they want to excavate the crack sooner. Also, he
mentioned that this area was anticipated to be the highest stressed area, so this was not a total surprise.
He mentioned that they do not plan change their weld sequence going forward.
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Tower Lift 4 North erection:

Lift 4 North shaft was being erected today. Below is a timeline of erection activities:

- When | arrived in the field at 13:00, shaft tip-up had just begun.

- The shaft was vertical and unbolted at 16:00, and vertical climbing started.

- The shaft continued vertically without incident until the end of my shift.

- At the end of my shift at 22:00, the shaft was at 80m. See Saman Soheilifard's diary for a continuation of
erection activities.
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Elevation 33m:

Bolting of A490M bolts was ongoing throughout the shift. Ae Tern was covering this operation for most of
the day. See his diary for details. | covered this work only from 15:00 until 17:30. They were only pinning
and installing bolts during that time.
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Elevation 43m:
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Bolting of A490M bolts was ongoing throughout the shift. Sami Daouk was covering this operation for
most of the day. See his diary for details. | covered this work only from 15:00 until 17:30. They were
snug tightening and tensioning the flange bolts on the inside of the West shaft.
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Other work:
Portions of the access platforms at Elevation 119m were being installed today. Only the portions that
would not interrfere with the erection of the North and East shafts were put into place.

04-0120F4 Bid Item: 053 T-L02-STW.053 Tower Lift 02 Strut West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-LO4-TSW.053 Tower Lift 04 Tower SW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM JAIME BARRAGAN 8.00 4.00 0.00 12.00 D
Operator OTH NICOLAUS SHAFER 8.00 4.00 0.00 12.00 D
Ironworker APP JEFFERY STEWART 8.00 4.00 0.00 12.00 D
Ironworker APP JACOB MECHE 8.00 4.00 0.00 12.00 D
Ironworker JNM ANTHONY COSTA 8.00 4.00 0.00 12.00 D
Ironworker APP AUGIE SOLIS 8.00 4.00 0.00 12.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 4.00 0.00 12.00 D
Ironworker FOR CARLOS VALVERDE 8.00 4.00 0.00 12.00 D

Tevezi
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